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Task % of Total % of Task
this

quarter

% of Task
to date

% of Total
Complete

1. Transition Plan support 28% 15% 15% 4%
2. Develop training 17% 12% 12% 2%
3. Review ADA integration 26% 0% 0% 0%
4. Final Report 11% 0% 0% 0%
TOTAL 100% 6%

Project Objectives:

The objectives of this project are to:
1. Review up to five other recent agency Transition Plans to serve as best examples for the
development of the NJDOT Transition Plan; provide support for drafting of Transition Plan.
2. Develop training materials for in-house staff training on ADA requirements.
3. Review integration of ADA requirements into select NJDOT documents.
4. Develop Final Report to summarize output of Tasks 1-3.

Project Abstract:

For the New Jersey Department of Transportation (DOT), Cambridge Systematics is
providing research support for NJDOT’s ADA program by providing a review of best
practices for Transition Plan development and support for the drafting of a new plan;
development of training materials for an internal “train-the-trainer” program; review of select
Department of Transportation (DOT) documents for integration of ADA requirements; and
compilation of a Final Report to summarize findings.

1. Progress this quarter by task:

 Task 1: Begun to identify state leaders in Transition Plan development and
collecting their Transition plans, including select states and municipalities
identified during the Kick-Off Meeting on June 11, 2009.

 Task 2: Begun gathering “best practice” training materials form other
agencies— including Florida DOT and Maryland DOT— and from MDOT
SHA Peer Exchange participants from a January 2009 Peer Exchange session.

 Task 3: Task not yet begun; trying to establish contact person within DOT to
coordinate an agreed upon approach for the document review process.



 Task 4: Task not yet begun.

2. Proposed activities for next quarter by task

 Task 1: Continue progress on gathering best practice Transition Plans.
Develop and distribute pre-interview survey to NJDOT ADA Work Group
participants for future interviews for the data gap analysis subtask. Conduct
interviews and develop gap analysis summary.

 Task 2: Continue progress on gathering training materials and begin
developing Power Point slides to NJDOT review.

 Task 3: Begin review of select NJDOT documents, including Design Manual
for Roadways, Specifications for Road and Bridge Construction, and curb
installation schedule (document in development)

 Task 4: No activity anticipated.

3. List of deliverables provided in this quarter by task (product date)

None

Total Project Budget $123,570
Contract Amount: $123,570
Total Project Expenditure to date $7,800
% of Total Project Budget Expended 6%


